

~~E72-10027~~  
CR - 127892

TRW

"Made available under NASA sponsorship  
in the interest of early and wide dis-  
semination of Earth Resources Survey  
Program information and without liability  
for any use made thereof."

7132.1-03

8 August 1972

Mr. Edward W. Crump  
National Aeronautics and Space Administration  
Goddard Space Flight Center  
Greenbelt, Maryland, 20771

Attention: Mr. Edward W. Crump, Code 430


Subject: Monthly Progress Report for Period Ending 1 August 1972

Contract: ERTS Image Data Compression Technique Evaluation  
MMC #153

Principal Investigator: Dr. Donald J. Spencer, GSFC ID PR512

During the month of July, the bulk MSS simulation tape arrived and was reformatted for the CDC 6500 computer which will be used for the contractual work. This simulation tape was used to check compatibility with the data compression computer program. Upon arrival of the precision simulation tape, the corresponding reformatting and validation task will be performed.

Upon delivery of the ERTS imagery, work will begin on the object classification task and, if necessary, a revision of our data product requirements will result. Due to the limited amount of work which can be performed prior to receipt of the ERTS imagery, expenditure of contract funds to date totals \$627.

  
Donald J. Spencer

~~(E72-10027)~~ ERTS IMAGE DATA COMPRESSION N72-30307  
TECHNIQUE EVALUATION Monthly Progress  
Report, period ending 1 Aug. 1972 D.J.  
Spencer (TRW Systems Group) 8 Aug. 1972 Unclas  
1 p CSCL 05B G3/13 00027